
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:55 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 247 Date: 18-Apr-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: Over Time:

Const Calendar Day: 318

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm; windy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP
paperwork and write diaries

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 6.00 0.00 0.00 6.00

JNM DAVID LAWPlumber/Pipefitter 6.00 0.00 0.00 6.00

Diary: Dispute

Bike Path MEP

Dave Law and Rick Kickvee spent approximately 2 hours trimming the taps off the 2" tower DW and 3"
tower CA lines at elevation 143M, and removing the temporary support for this piping now that the PS-25
is in place at the tower head.

After this was completed, they spent the shift, along with new hire Jim Perry, installing and welding the 4"
CA along the bike path at PP 18.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.00 0.00 0.00 2.00

JNM DAVID LAWPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 247 Date: 18-Apr-2013 Thursday

Diary:
CCO 187 Extra Work at Force
Account
Dave Law and Rick Kickvee spent approximately 2 hours measuring out the layout of the utility outlet
interference with the caged ladder at tower elevation 143M. Dave then prepared the language for RFI
3278R00. This inteference is a design flaw and will have to be corrected at force account.

001 0-MSI-EFA.187
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